

10/08/00
c943 U.S. PTO

10-10-00

A

IN THE UNITED STATES PATENT AND TRADEMARK OFFICE

ATTORNEY DOCKET NO. 0544MH-36339

In re Application of:

JONATHAN CHERNEFF ET AL.

Serial No. **TO BE ASSIGNED**

Filed: **TO BE ASSIGNED**

For: **SYSTEM FOR SCHEDULING PRODUCT PLANNING**

jc922 U.S. PTO
09/684076
10/08/00

TRANSMITTAL

Hon. Commissioner of Patents
and Trademarks
Washington, D.C. 20231

Sir:

Enclosed find:


1. Patent Application;
2. Informal Drawings;
3. Our check for \$710.00; and
4. Our return postcard, which we would appreciate your date-stamping and returning to us upon receipt.

CERTIFICATE OF EXPRESS MAIL 37 C.F.R. § 1.10

Express Mail No. EL **609929593** US

I hereby certify that this correspondence is being deposited with the United States Postal Service as "Express Mail Post Office to Addressee" in an envelope addressed to: Commissioner of Patents and Trademarks, Washington, D.C. 20231 on the date below.

8 Oct 2000
Date



Signature

The Commissioner is hereby authorized to charge any additional fees which may be required, or credit any overpayment to Deposit Account No. **50-1060**.

Please conduct all correspondence in the above matter with:

Kenneth C. Hill
HILL & HUNN, LLP.
201 Main Street, Suite 1440
Fort Worth, Texas 76102-3105
(817) 332-2113
(817) 332-2114 (fax)

Respectfully submitted,



Melvin A. Hunn, Reg. No. 32,574
Kenneth C. Hill, Reg. No. 29,650
HILL & HUNN, LLP.
201 Main Street, Suite 1440
Fort Worth, Texas 76102
817/332-2113

Attorney for Applicant

0969407-10000
00007 92048960

SPECIFICATION

Docket No. 0544MH-36339

TO ALL WHOM IT MAY CONCERN:

BE IT KNOWN that we, Jonathan Cherneff and Krishna Kumar, residing in the State of Maryland, and John Fors, residing in the state of California, have invented new and useful improvements in a

SYSTEM FOR SCHEDULING PRODUCT PLANNING

of which the following is a specification:

CROSS REFERENCE TO RELATED APPLICATIONS

1 The present application claims the benefit of US Provisional Application
2 60/158,650, filed 8 October 1999, titled SYSTEM FOR CONSTRAINT-BASED
3 PROJECT SCHEDULING AND RESOURCE OPTIMIZATION, which is hereby
4 incorporated by reference. It also contains material in common with co-pending
5 US utility applications No. _____, attorney Docket No. 0544MH-
6 36340, titled SYSTEM FOR PLANNING A NEW PRODUCT PORTFOLIO, and
7 No. _____, attorney docket No. 0544MH-36338, titled SYSTEM
8 FOR PLANNING A NEW PRODUCT RELEASE, both filed concurrently herewith,
9 and both hereby incorporated by reference.

BACKGROUND OF THE INVENTION

1. Field of the Invention:

11 The present invention relates generally to scheduling systems, and more
12 particularly to a system and method for scheduling development of a portfolio of
13 new products to be developed in accordance with a development plan.

2. Description of the Prior Art:

15 In today's marketplace, development of new products to be brought to
16 market is becoming of increasing importance. In many industries, product life
17 cycles are becoming shorter, increasing the importance of new product planning
18 and introduction. Planning of new products is usually based upon a decision by

1 management as to what new products will sell the best, and hopefully provide the
2 best profit margins for the company.

3 Once a portfolio of products to be developed has been selected, it is
4 necessary to implement scheduling controls to implement the plan. Feedback
5 regarding the actual status of the various development projects is necessary to
6 ensure that product development proceeds on schedule, or that trouble areas
7 can be addressed.

8 With present systems, it is difficult to trace progress of the plan. Further,
9 when problems occur with suppliers of needed materials, the adverse impact on
10 the project schedule is usually found out just before the materials are needed.
11 Competition between projects within a company can upset development
12 schedules, because of lack of availability of needed resources.

13 It would be desirable to provide a product development scheduling system
14 which allowed a company to better schedule its resources for product
15 development projects.

[illegible]

1 In accordance with the present invention, a product development scheduler
2 uses a distributed, constraint based system for modeling allocation of resources.
3 All resources for all active development projects are provided at a central location,
4 so that resources are not allocated twice across different projects. Real time
5 availability of resources allows accurate modeling, and changes in resource status
6 are reflected by the scheduler. Availability of materials is tracked through the
7 supply chain to ensure true availability for planning purposes.

BRIEF DESCRIPTION OF THE DRAWINGS

The novel features believed characteristic of the invention are set forth in the appended claims. The invention itself however, as well as a preferred mode of use, further objects and advantages thereof, will best be understood by reference to the following detailed description of an illustrative embodiment when read in conjunction with the accompanying drawings, wherein:

Figure 1 is a diagram outlining a preferred new product planning process;

Figure 2 is a high level block diagram illustrating a preferred approach to new product planning;

Figure 3 is a diagram illustrating the use of alternative projects for developing a product;

Figure 4 is a diagram illustrating a plurality of tasks contained in a project

Figure 5 is a diagram illustrating a project having tasks organized in phases

Figure 6 is a sample set of financial projections over time;

Figure 7 is a data flow diagram illustrating utilization of the preferred planning system;

Figure 8 is a data flow diagram illustrating use of a preferred development scheduler;

1 Figure 9 is a diagram illustrating operation of a scheduling system by various
2 users;

3 Figure 10 is a block diagram illustrating subtasks; and

4 Figure 11 is a diagram illustrating the uses of different layers of resources.

	1980	1981	1982	1983	1984	1985	1986	1987	1988	1989	1990	1991	1992	1993	1994	1995	1996	1997	1998	1999	2000	2001	2002	2003	2004	2005	2006	2007	2008	2009	2010	2011	2012	2013	2014	2015	2016	2017	2018	2019	2020	2021	2022	2023	2024	2025	2026	2027	2028	2029	2030	2031	2032	2033	2034	2035	2036	2037	2038	2039	2040	2041	2042	2043	2044	2045	2046	2047	2048	2049	2050	2051	2052	2053	2054	2055	2056	2057	2058	2059	2060	2061	2062	2063	2064	2065	2066	2067	2068	2069	2070	2071	2072	2073	2074	2075	2076	2077	2078	2079	2080	2081	2082	2083	2084	2085	2086	2087	2088	2089	2090	2091	2092	2093	2094	2095	2096	2097	2098	2099	2100	2101	2102	2103	2104	2105	2106	2107	2108	2109	2110	2111	2112	2113	2114	2115	2116	2117	2118	2119	2120	2121	2122	2123	2124	2125	2126	2127	2128	2129	2130	2131	2132	2133	2134	2135	2136	2137	2138	2139	2140	2141	2142	2143	2144	2145	2146	2147	2148	2149	2150	2151	2152	2153	2154	2155	2156	2157	2158	2159	2160	2161	2162	2163	2164	2165	2166	2167	2168	2169	2170	2171	2172	2173	2174	2175	2176	2177	2178	2179	2180	2181	2182	2183	2184	2185	2186	2187	2188	2189	2190	2191	2192	2193	2194	2195	2196	2197	2198	2199	2200	2201	2202	2203	2204	2205	2206	2207	2208	2209	2210	2211	2212	2213	2214	2215	2216	2217	2218	2219	2220	2221	2222	2223	2224	2225	2226	2227	2228	2229	2230	2231	2232	2233	2234	2235	2236	2237	2238	2239	2240	2241	2242	2243	2244	2245	2246	2247	2248	2249	2250	2251	2252	2253	2254	2255	2256	2257	2258	2259	2260	2261	2262	2263	2264	2265	2266	2267	2268	2269	2270	2271	2272	2273	2274	2275	2276	2277	2278	2279	2280	2281	2282	2283	2284	2285	2286	2287	2288	2289	2290	2291	2292	2293	2294	2295	2296	2297	2298	2299	2300	2301	2302	2303	2304	2305	2306	2307	2308	2309	2310	2311	2312	2313	2314	2315	2316	2317	2318	2319	2320	2321	2322	2323	2324	2325	2326	2327	2328	2329	2330	2331	2332	2333	2334	2335	2336	2337	2338	2339	2340	2341	2342	2343	2344	2345	2346	2347	2348	2349	2350	2351	2352	2353	2354	2355	2356	2357	2358	2359	2360	2361	2362	2363	2364	2365	2366	2367	2368	2369	2370	2371	2372	2373	2374	2375	2376	2377	2378	2379	2380	2381	2382	2383	2384	2385	2386	2387	2388	2389	2390	2391	2392	2393	2394	2395	2396	2397	2398	2399	2400	2401	2402	2403	2404	2405	2406	2407	2408	2409	2410	2411	2412	2413	2414	2415	2416	2417	2418	2419	2420	2421	2422	2423	2424	2425	2426	2427	2428	2429	2430	2431	2432	2
--	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	---

DESCRIPTION OF THE PREFERRED EMBODIMENT

1 The system and method described below is useful for scheduling
2 development planning projects, and for monitoring progress of those projects after
3 they are initiated. The project scheduler is part of an overall system that begins
4 with initial selection of products to be developed. The selection process generates
5 an initial plan for its projects, which is then used during the development process.
6 At the planning level, resources are allocated as an amount during a time period,
7 which can be selected as one month, for example. During the execution phase,
8 resources are allocated by program managers at a finer granularity, for example on
9 a daily basis. Also, in the planning stage, individuals who will be performing
10 particular parts of the work are not identified, but they are at the execution stage.

11 The following discussion begins with a description of the planning process
12 used to generate a schedule to be used for product development. This is followed
13 by a description of the details that specifically apply primarily to the execution of a
14 development schedule in accordance with the preferred embodiment.

15 Figure 1 illustrates the planning process generally at a high corporate level.
16 The portfolio planner system resides on a server 10 which is accessed directly or
17 indirectly by the various people involved in the planning process. Those people
18 include program managers and resource managers 12 who preferably access the
19 server 10 through one or more web servers 14. program managers and resource
20 managers 12 access a login web page 16 that gives them access to the underlying

1 web pages 18 used to manipulate data and generally access an underlying
2 database 20.

3 Portfolio analysts 22 access the portfolio planner server 10 through various
4 scenario building tools 24 not available to program and resource managers 12. A
5 portfolio team 26 makes final decisions as to which products are to be developed,
6 and determines the various high level strategies to be implemented. They are
7 assisted in their decision making by the analysts 22. It will be appreciated by those
8 skilled in the art that this division of work is only a preferred suggestion, and other
9 high level relationships will work with the system described below.

10 Figure 2 indicates the type of information used by the system to develop an
11 optimum portfolio. Planning engine 28 accepts inputs and generates development
12 plans as described below. Users 30 both provide initial inputs to planning engine
13 28, and assess results that are generated. Planning engine 28 uses various types
14 of data as inputs, and modifies data as the planning process proceeds. Data
15 regarding projects 32 is used to define what steps are necessary to develop each
16 new product under consideration. Data regarding the resources 34 available to
17 develop new products is required, as is information regarding the financial models
18 36 that project the impact on profits of developing each product by a set of
19 introduction dates.

20 A feature that adds to the usefulness of this system is that forward looking
21 financial models are incorporated into the development planning strategy. Because
22 late product introduction can have such a devastating impact on the profit

1 contribution made by a product over its lifetime, it is necessary to consider timing
2 effects in order to develop a useful product development plan. As is discussed in
3 more detail in connection with Figure 6, the present system provides that different
4 profit projections be provided for various new product introduction dates.

5 Some portions of the preferred system are similar in nature to planning
6 systems known in the art. Various portions of the preferred system are described in
7 connection with Figures 3 through 5.

8 Referring to Figure 3, each product under consideration for development
9 may be developed by one or more alternate projects. In this example, Project A
10 can be developed by a project X 40, which is currently selected as the active
11 project for this project. Only one development project is planned for any single
12 project, to prevent different development projects for a product from being pursued
13 simultaneously. Portfolio planners can select alternate projects, such as project Y
14 42 or Project Z 44, to assess the impact on overall profitability and scheduling of
15 these alternate projects, but only one project at a time is selected.

16 Referring to Figure 4, any given project 46 is comprised of a sequence of
17 tasks. A simplified sequence of tasks 48 – 58 is shown in Figure 4, and assumes
18 that two components are needed to be developed to come up with a new product.
19 In many cases, many of the components in a new product can be reused from
20 earlier products, and integrating them is the primary concern.

Tasks have constraints that are used to sequence them for planning purposes. Some tasks must be completed before others, and a set of constraint rules is provided to enforce the proper ordering. Other tasks can be complete in parallel, with component development not depending on the development of some of the other product components. These relationships are expressed as a set of constraint rules for each project. The Planning engine enforces these constraints when scheduling development of products. The constraints are especially important when multiple products are being scheduled for concurrent development, which is the most common scenario in which the present system is useful.

Projects may be broken down into phases, which are simply collections of related tasks as defined by those using the system. Referring to Figure 5, a product A 60 is to be developed through project X 62, which in turn consists of tasks 64 – 72. These tasks are shown as broken into 3 phases 74, 76, 78, which occur in sequential order. In a planning situation where it is presumed in advance that not all development projects will proceed to completion, the use of project phases can enhance the accuracy of the portfolio projections.

Each task requires certain resources. These can be defined as, for example, a certain number of person days to be made available during a specified timeframe by a specified resource. Each resource has a capacity, defined as the number of person days which are available. This capacity can change over time, and in particular can change depending upon the day of the week, the amount of overtime that can be worked, the impact of holidays, etc. The process of

scheduling projects involves scheduling tasks, which uses up available resources.

As schedules are developed, the available resources diminish.

When there is a possibility that a project will not be completed, a probability of completion can be assigned in advance to each phase of the project. For example, it can be assumed that the initial phase 74 of the project is 100% likely to be performed. Whether product development continues will depend on the results of the first phase, and a probability of 80% can be assigned, for example, to second phase 76. In this example, assume that the probability of executing the third phase 78 is 50%, once the second phase is completed.

The resources that will be used by project 62 are multiplied by the appropriate probabilities when resource allocation is performed at the planning stage. Thus, the resources that would be needed by the second phase 76 are multiplied by 0.8 to take into account the lesser probability that they will be needed at all. For the third phase 78, the required resources are multiplied by $0.8 * 0.5 = 0.4$, because the third phase depends on both a decision to be made after second phase 76 completion (50%) and the probability that the second phase will be performed (80%). The resources normally required for each phase are multiplied by the product of all preceding phase probabilities to reach a resource allocation multiplier for that phase for planning purposes.

An important part of the preferred system is the inclusion of financial modeling in the product development planning process. As described above, expected profits over the lifetime of a product are a function of the introduction date

1 of the product, as well as numerous other factors. In general, creating a model
2 projecting the financial return to be expected for a product is known in the art. The
3 preferred system requires that a series of financial projections be run in order to
4 assist the planning process.

5 Figure 6 illustrates a simple example of the time element as it relates to the
6 profit projections used in the preferred embodiment. A graph 74 includes three
7 profit curves 76, 78, 80 which are shifted in time to represent different product
8 introduction dates. IN this example, the peaks of the curves diminish as the
9 product is introduced later. At some point, there may be only minimal profits if the
10 product is introduced too late. The total profits over the lifetime of a product is
11 found by integrating under the separate profit curves.

12 Each possible product introduction date will have a corresponding overall
13 profit figure associated with it. Some products may be relatively insensitive to the
14 date of introduction; these products can be developed to be introduced an any
15 convenient time. Other products are extremely time sensitive, and must be
16 developed as quickly as possible. The time impact on product contribution to
17 corporate profits is used as part of the data considered in the optimization process.

18 The portfolio planning process is a process of optimizing a set of inputs to
19 maximize an output value. In the preferred system, the output to be maximized is
20 the overall profit to be made by products to be developed. This is shown in Figure
21 7, in which a planning engine 90 generates an output financial projection 92
22 consisting of the expected profit to be generated by a given product mix 94.

1 Product mix 94 is provided as an input to planning engine 90, and defines the
2 products that are in the portfolio and available for consideration. Data defining
3 available resources 96, project definitions 98, and time dependent financial
4 projections 100 are also provided.

5 As described above, resources 96 is a list of all available resources needed
6 to develop new products. Not all resources available to the company need be
7 considered; only those that relate to new product development are of interest.
8 Project definitions 98 are the list of tasks required to develop each possible product,
9 as described above. The financial projections 100 are also as described above.
10 Project definitions 98 and financial projections 100 are provided separately for each
11 possible product to be developed. Resources 96 includes all resources that are
12 available.

13 The planning process begins when a possible portfolio of new products is
14 provided as the product mix 94. Planning engine 90 generates a schedule 104 for
15 product development in the traditional manner, utilizing the sequence and timing
16 constraints contained in the project definitions. Development projects are
17 scheduled utilizing available resources, and the completion dates for the various
18 projects under consideration generates a dollar number for each product based
19 upon introduction date. Part of the scheduling process is the selection of which
20 products are to be developed; this list is preferably chosen to maximize overall
21 projected profit. A user determines whether the financial result and plan is suitable,
22 and may change the product mix if necessary. The planning process is an open

1 loop process, with the user changing the portfolio in order to determine the impact
2 on overall profitability.

3 As is normally the case, the scheduling process balances weighted interests
4 to generate a best overall schedule according to its inputs. The present system
5 uses financial projections, which differ depending on introduction date, as a
6 weighted factor in the optimization process. Thus, products which lose significant
7 profitability if they are introduced late are more likely to be scheduled for fastest
8 introduction, while less time sensitive products may be scheduled later. Of course,
9 those products that contribute the most to profitability have a priority in the
10 scheduling process.

11 In addition to the projected profit number 92, the present system also
12 generates a schedule to control the development process. This schedule is used
13 by project managers to determine their deadlines so that overall corporate
14 schedules and profit targets can be met.

15 The schedule 104 generated by planning engine 90 is at a higher level than
16 needed to implement the plan. Schedule 104 allocates resources by function, but
17 does not performed a detailed allocation. The detailed allocations are taken care of
18 by a separate scheduler that accounts for resources at a more detailed level, and
19 accepts feedback regarding the progress of the various development projects
20 selected with the planning engine 90.

Figure 8 shows the data flow for the development scheduler that corresponds to Figure 7 for the portfolio planner. Referring to Figure 8, schedule 104 is used as the initial input to scheduler 106. Resources 108, project definitions 110, and supply chain information 112 are also used as inputs to scheduler 106. As described below, resources 108 and project definitions 110 are similar to, but more detailed than, resources 96 and project definitions 98 used with the planning engine 90.

14 Scheduler 106 tracks actual progress of all projects 114 for the company,
15 based upon input by users 116 who track tasks as they are completed. Scheduler
16 106 generates a detailed schedule 118 that can be used by people in the company
17 to plan their development schedules.

While the portfolio planner is used primarily by strategic management, the development scheduler is used primarily by project managers and resource managers. The preferred relationship between the various users and the scheduler is illustrated in Figure 9. The scheduling system is implemented on server, where it can be accessed by all users that need access. In this diagram, master planners

122 are the strategic managers responsible for selecting the product mix as described above. Their responsibility does not completely cease once the portfolio has been defined, however, because schedules may need to change as a result of unplanned or unforeseen circumstances. Generally, the master planners 122 are not involved in the day to day operation of the scheduler 120, but only become involved if a change is needed to the schedule.

Project managers 124 are a primary user of the scheduler. They maintain detailed information about their projects, and define low level changes that need to occur. If the master schedule calls for a project to complete two tasks during a particular month, it is the project manager's task to ensure that the tasks are actually completed. A detailed schedule is generated by the scheduler, and followed by the project team to the extent possible. The original schedule 104 generated by the planning engine 104 is broken down into the required level of detail by the scheduler.

Project team members use the scheduler to view their schedule, and enter data showing the actual progress made. As tasks are completed, this data is entered into the scheduler so that progress can be confirmed as meeting the schedule. Details of the schedule may have to be changed depending on the progress actually made. Unless these changes will impact any deadlines set in the master schedule, no approval is required from master planners 122.

Resource managers 128 use the scheduler 120 to monitor and update the status of the resources for which they are responsible. If the capacity of a resource

146, 148 that are performed in sequential order. As described above, subtasks may be concurrent if that is appropriate. Sequential tasks are defined by constraints associated with the task, that requires certain tasks to be completed before others begin.

Subtasks may in turn be broken into smaller subtasks, as is shown. Subtask 144 has two further subtasks 150, 152, which may be performed either sequentially or concurrently. The levels of subtasks can extend down as far as necessary to properly define a higher level task.

Each leaf subtask on the task hierarchy tree, subtasks 150, 152, 146, and 148 in Figure 10, has associated with it one or more resources. The resources needed for task 140 is the sum of all resources needed for its subtasks. Because standard tasks may comprise a fairly complex set of subtasks, they may be pre-stored as templates to be used whenever the task is required. This simplifies the planning and scheduling process, because the details of each task are generated carefully once, and reused many times. The high level time and resources required for a task are used by the portfolio planner; the details contained in the subtasks are used by the detailed scheduler.

In a similar manner, resources are preferably defined in a hierarchy, as illustrated in Figure 11. In this example, resource A 160 is comprised of three separate sub-resources 162, 164, and 166. Resources 162 are further broken into a lower level of resources, with resources 168 and 170 making resource 162. the details of resource 164 are omitted for simplicity in explanation.

The resource hierarchies are defined to match resources as they are actually applied within the company. At the lowest sub-level, a resource could comprise a single person, or a group that works as a unit. For example, resource 160 could be defined as the testing department, with resource 162 being the user interface group, and resources 168 and 170 being testing teams or individuals. The lowest levels of subtasks 150, 152 will generally require resources at the lowest, detailed levels.

At the portfolio planning level, resource 160 is used in the aggregate by defining a number of testing days available during a month and being allocated on that basis. During detailed scheduling, the testing teams to be used must be identified when the project is scheduled. The hierarchical definition of tasks and resources described herein allows for higher level plans to be easily allocated to lower level tasks and resources. Depending on the nature of specific tasks and resources, lower levels may have to be used even during portfolio planning. However, in many instances this will not be necessary, and the details can be hidden by layers of hierarchical levels.

The scheduler preferably operates as follows. High level schedule 104 is provided, and scheduled in the normal manner for a relatively short future time period. For example, if the planning schedule is determined in months, and the detailed schedule operates in units of days, a detailed scheduling window might extend only 3 months into the future. After that time, high level tasks are scheduled

using high level resources in accordance with the master plan. Lower levels of tasks and resources are only scheduled during the detailed scheduling window.

Figure 12 shows the information used to define each resource 180. Each resource 180 has a capacity 182, defined as the number of hours that the resource can work in a day. These may be broken down into normal and overtime hours if the resource is capable of overtime hours.

Each resource 180 also has an availability 184, which is basically a calendar of when the resource is available. Assuming the resource to be a single person, for example, vacation schedules, holidays, and other calendar information must be provided. Availability as calendared here modifies the capacity values described with relation to box 182.

Each resource also has an ability 186, which is a general term for the type of work that can be performed by the resource. Ability is further broken down into attributes 190, which describes the types of work that can be performed by the resource, and competency 188, which describes how well the resource can do the job. A resource 180 can have several different attributes, if desired and appropriate, and corresponding competencies for each attribute. These abilities are used to match tasks with appropriate resources.

Tasks also have a definition, as shown in Figure 13. Task 200 is assigned a type, which is generally defined to be a work task. Work tasks have one or more resource requirements. A task may also be given a type of milestone, which is

Ability is the requirement for a minimum competency or experience level for the resource. If a higher competency resource is used for the task, the duration may be shortened by an amount proportional to the skill differential. The change to duration based upon competency is completely application dependent, and must be defined in advance.

Progress 216 preferably includes the actual date the task was started, the completion date if it has been completed, and the estimated remaining duration if the task has been started but not yet completed. This information is generally updated by project team members as tasks are performed.

Scheduling requirements 218 can be considered generally as policies 220 and constraints 222. Policies 220 indicate how constraints should be enforced. This includes flags indicating whether additional duration can be used, and whether certain constraints are to be enforced. Constraints 222 points to the constraints to be used in scheduling this task.

Constraints are of several types. Some constraints are built into the scheduler, such as the constraint that a resource cannot be used simultaneously by two resources, and that precedence relations will be enforced. Also, tasks that require material resources are not scheduled until the materials are available. Others are controlled by the users, and can be changed as part of the modeling process to study alternative scenarios. These include fixed start and completion dates, allowable delays between sequential tasks, whether or not overtime is

1 allowed to complete a task, and penalties for differences in location for resources
2 used in the same task or project.

3 Once all of the described information is completely specified, the system
4 preferably uses genetic algorithms to determine optimum schedules that meet all of
5 the constraints. By changing task and resource constraints, and specifying certain
6 resources and task dates, a schedule is generated that meets all of the goals
7 originally set in the portfolio plan, and is attainable by the resources available.
8 Because of the fast computational nature of genetic algorithm programs, numerous
9 what-if scenarios can be computed in a reasonable time.

10 While the invention has been particularly shown and described with
11 reference to a preferred embodiment, it will be understood by those skilled in the art
12 that various changes in form and detail may be made therein without departing from
13 the spirit and scope of the invention.

14

1 What is claimed is:

1 1. A method for scheduling development planning for a plurality of products,
2 comprising the steps of:

3 receiving as input a list of a plurality of products to be developed, and a list
4 of required completions dates for the development of each product;

5 receiving as input one project definition for each product, the project
6 definitions each defining a plurality of tasks required to complete the project, and
7 resources required to complete each task, at least one of the tasks for at least
8 one project requiring a material to be provided by an outside party;

9 receiving as input a list of available resources, each resource having a
10 capacity as a function of time;

11 receiving as input a list of materials available from outside parties, and a
12 schedule of availability of such materials; and

13 generating a schedule including all tasks for all projects, such schedule
14 allocating all resources such that each resource is allocated at a level less than
15 or equal to its capacity, such schedule also scheduling tasks that require
16 materials from outside parties at a time when such materials will be available.

1

1 3. A system for scheduling development planning for a plurality of products,
2 comprising:

3 a list of a plurality of products to be developed, and a list of required
4 completions dates for the development of each product;

5 a project definition for each product, the project definitions each defining a
6 plurality of tasks required to complete the project, and resources required to
7 complete each task, at least one of the tasks for at least one project requiring a
8 material to be provided by an outside party;

9 a list of available resources, each resource having a capacity as a function
10 of time;

11 a list of materials available from outside parties, and a schedule of
12 availability of such materials; and

13 a scheduler for generating a schedule including all tasks for all projects,
14 such schedule allocating all resources such that each resource is allocated at a
15 level less than or equal to its capacity, such schedule also scheduling tasks that
16 require materials from outside parties at a time when such materials will be
17 available.

ABSTRACT

1 A product development scheduler uses a distributed, constraint based
2 system for modeling allocation of resources. All resources for all active
3 development projects are provided at a central location, so that resources are not
4 allocated twice across different projects. Real time availability of resources allows
5 accurate modeling, and changes in resource status are reflected by the scheduler.
6 Availability of materials are tracked through the supply chain to ensure true
7 availability for planning purposes.

FIG 1




FIG 2




FIG 3




FIG 4




FIG 5





FIG 6



22-141 50 SHEETS
22-142 100 SHEETS
22-144 200 SHEETS



00000T 92040360

FIG 7




FIG 8




FIG 9




FIG 10




FIG 11




FIG 12




FIG 13

